



INDIAN INSTITUTE OF TECHNOLOGY KANPUR
Office of the Dean of Infrastructure & Planning

DOIP: 106 P

Work Progress Form

*This form can be generated multiple times during the duration of work to assess progress of the work
 (To be filled by EIC and submitted to PCC cell, DOIP with a copy to OIC2_DOIP)

Request number															
Name of the work															
Contract Agreement No															
Name and Contact Details of Contractor:						Name of associated contractor (if any):									
Type of Contract:						Duration:									
Start Date as per Agreement:						End Date as per Agreement:									
Name of EIC s						Phone/Mob No.									
Name of ZICs						Phone/Mob No.									

Major milestones of the project (as per Tender Schedule – F, Clause-5(ii))

SI. No.	Description of Milestone (Physical)	Time allowed from date of start	Maximum Duration of work	Current Status of the Milestone
1				
2				
3				
4				
5				

Is the work progress in compliance with the stipulated time schedule in contract agreement? <i>(Also, please select appropriate option)</i>	Yes	No
<input type="checkbox"/> On time <input type="checkbox"/> Delayed <input type="checkbox"/> Ahead		
<i>List all hindrances and extension of time, If any with reasons. Attach report as per format given in Annexure-1.</i>		
Notices issued to contractor till date: <i>(Copy of the notices to be enclosed with the 106P)</i>		

No. of Extension of Time (EOT) till date	
Status of EOT/ EOT taken upto	
No. of construction change directive (CCD) till date	
Status of CCD	
RA bill /Final bill status, If any(Contractor bill submission date and Bill Clearance date by EIC)	

